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RECOMMENDATION:  
 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve this amendment.  This item was noticed at the 

Commission’s September 22-23, 2010 meeting.  

 

ACTION UPDATE: This Action item has been revised from the Notice as follows:  

1) the proposed segmentation table on page 3 has been revised to clarify segment locations; 

and 2) the overall proposed funding table on page 6 has been corrected to match funding 

for the individual segments.   

 

ISSUE: 

 

The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) 

propose to amend the Corridor Mobility Improvement Account (CMIA) Program, the State 

Transportation Improvement Program (STIP) and the Traffic Congestion Relief Program (TCRP) for 

the Route 5 High Occupancy Vehicle (HOV), Orange County Line to Route 605 project (PPNO 

2808) in Los Angeles County as follows: 

 

 Split the project into five constructible segments 

 Revise the programmed components for the overall project 

 Revise the schedule for staging and construction purposes 

 

The Department is requesting that the Commission approve this final CMIA baseline agreement 

amendment, STIP amendment and TCRP amendment.  
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BACKGROUND: 

 

The Route 5 HOV Orange County Line to Route 605 project (PPNO 2808) is a $1.24 billion project 

and includes $387,000,000 in Proposition 1B - CMIA funding.  This project will widen Interstate 5 

through the addition of one mixed-flow lane and one HOV lane in each direction from just south of 

Artesia Avenue to just north of the Florence Avenue overcrossing.  The Route 5 corridor is one of 

the most congested areas in the Los Angeles basin.  It connects Los Angeles County (population 10 

million) and Orange County (population 3 million), two of California’s largest counties.  

Construction of this project will eliminate the bottleneck as a result of the lane drop between the 

Orange/Los Angeles County line, improve the performance of major intersections and interchanges 

along the corridor and improve access to regional transit and HOV facilities.  The project will also 

upgrade the corridor to meet current Department and FHWA design standards, improve freeway 

Level of Service during AM and PM peak hours, reduce travel time delays and congestion related 

accidents and improve the mobility in the region.   

 

The Department has partnered with LACMTA to assure the availability of funding for this high-

priority project.  This project is included in Tier 1 of the approved TCRP allocation plan for $119 

million in programmed right of way funds.  LACMTA is committed to providing alternate funds 

should future TCRP allocations be unavailable due to non-repayment of Proposition 1A guaranteed 

funds.  LACMTA has already committed to advancing their annual share of State and Local 

Partnership Program (SLPP) and the required local matching dollars for unavailable TCRP State 

funds.  LACMTA has adequate financial capacity to address appropriate cost increases.  If the 

funding identified in the executed agreement between LACMTA and the Department is insufficient 

to complete the project, LACMTA and the State agreed that a request will be submitted to the 

LACMTA Board for the additional funds necessary to complete the project. 

 

Summary of Past Project Programming Actions 

 

In June 2007, the Commission approved a CMIA baseline agreement for $387,000,000 in CMIA 

funding.  In July 2008, the Commission approved a CMIA baseline amendment for STIP 

programming adjustments to support components as a result of the adoption of the 2008 STIP.  No 

schedule changes were addressed at the time.  In September 2008, the Commission approved a 

TCRP Amendment to redistribute TCRP funds between components and update the TCRP 

legislative project description to match the current CMIA baseline agreement.  
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Proposal 

 

Based on a value analysis study of the project, which included construction industry participation, it 

is proposed to split the $1.24 billion project into five manageable segments to facilitate construction 

staging and delivery, and maximize efficiency and contract bidding competitiveness.  The proposed 

segments are as follows (location map on the last page):  

 

Segment 

 

Location / Segment 

Description 

Post Miles Proposed 

CMIA 

Funding  

($ x 1,000) 

1 I-5 South – OCL to Route 605 -  

North Fork Coyote Creek 

Overcrossing to Marquardt 

Avenue  

1.2/2.1 $72,291 

2 I-5 South – OCL to Route 605 - 

Artesia Boulevard (OCL) to 

Coyote Creek Overcrossing  

Ora 44.3/44.4 & 
LA 0.0/1.5 

$0 

3 I-5 South – OCL to Route 605 - 

Shoemaker Avenue to 

Silverbow Avenue 

2.4/4.2 $146,997 

4 I-5 South – OCL to Route 605 - 

Silverbow Avenue to Orr and 

Day Road Overhead 

3.7/6.1 $167,712 

5 I-5 South – OCL to Route 605 - 

Orr and Day OH to Route 605; 

and striping for entire project - 

Segments 1-5 

5.8/6.8 & 

Ora 44.3/LA 7.6 

(Striping Seg 1-5) 

$0 

TOTAL   $387,000 

 

 

This project is funded from a variety of sources, including $387 million of CMIA funds.  The 

Proposition 1B Bond Act mandates that the inclusion of a project in the CMIA program be based on 

demonstration that the project can commence construction or implementation no later than 

December 31, 2012.  It is proposed to consolidate the CMIA funding into Segments 1, 3, and 4.  

These are the segments the Department is confident can be delivered by the 2012 deadline through 

active risk management.  The key areas that have been focused on are right of way acquisition and 

utilities.  Due to issues affecting delivery as discussed on the next page, the schedule has now 

slipped as shown in the following table.  It should be noted, however, that the end of construction 

and project benefits for the entire corridor will be realized by the end of 2016, as indicated in the 

original CMIA Baseline Agreement schedule.  
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Schedule:  
 Original 

CMIA 

Project  

Segment 1  

(PPNO 

4153) 

Segment 2 

(PPNO 

2808) 

Segment 3 

(PPNO 4154) 

Segment 4 

(PPNO 

4155) 

Segment 5 

(PPNO 

4156) 

Project 

Milestone 

Baseline Proposed Proposed Proposed Proposed Proposed 

Begin 

Environmental 

Phase 

Oct 01 

(A) 

No change No change No change No change No change 

End 

Environmental 

Phase  

June 07 

(A) 

No change No change No change No change No change 

Begin Design 

Phase 

June 07 Jan 08 (A) Jan 08 (A) Sept 08 (A) Jul 09 (A) Jun 10 (A) 

End Design 

Phase (RTL) 

July 10 Mar 11 Jan 13 Mar 12 Mar 12 Jan 13 

Begin Right of 

Way 

Sept 07 Mar 09 (A) Oct 10 Aug 09 (A) Oct 10 Oct 10 

End Right of 

Way 

July 10 Feb 11 Jan 13 Mar 13 Mar 12 Jan 13 

Begin 

Construction 

Phase 

Nov 10 Jun 11 Jun 13 Aug 12 Aug 12 Jun 13 

End 

Construction 

Phase 

Nov 16 Jul 14 Dec 16 Apr 16 Apr 16 Dec 16 

Begin Close-out 

Phase 

Dec 16 Oct 15 Dec 16 Apr 16 Apr 16 Dec 16 

End Close-out 

Phase 

Dec 17 Nov 17 Mar 18 Apr 17 Mar 17 Nov 17 

(A) = Actual       

 

Issues affecting Delivery 

 

There were significant delays in the Federal Highway Administration’s (FHWA) approval of the 

location and design features (i.e., modified access approval and 10 vs 12 lanes) of the project 

(Record of Decision) to proceed with project design.   

 

Due to the complexities of the project and its affect on the cities along the corridor (La Mirada, 

Sante Fe Springs, Norwalk, and Downey), the local agencies formed a Joint Powers Authority (I-5 

JPA).  The JPA dealt with individual City’s concerns that affected negotiation and approval of each 

City’s Freeway Agreement. 

 

The project location spans through both industrial and residential areas, with the need to acquire or 

obtain easements for 344 parcels.  Right of way issues on a project of this magnitude are substantial.  

There were delays due to changes in the Code of Civil Procedures for Order of Possessions, changes 

in the Streets and Highways Code regarding the right of way appraisal process and delays due to the 

closure of Department 59 of the Los Angeles Superior Court which hears eminent domain cases.  

Many parcels were identified as needing further investigation, monitoring, or clean up, leading to 
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additional delays in the right of way process.  Right of way mapping and acquisition activities were 

further delayed due to staffing issues related to the state mandated furlough program and the lack of 

available STIP and TCRP funding.   

 

Delivery and Funding Strategy 

 

Segments 1, 3 and 4 have the fewest right of way acquisition/utility issues.  With current right of 

way process acceleration measures implemented by the Department, these segments are planned to 

be delivered in advance of the updated schedule.   

 

The most significant right of way challenges are within the limits of segments 2 and 5.  These 

segments include 114 parcels, mostly commercial, with extensive right of way acquisition and utility 

relocation issues.  As shown on the previous page, the schedules for these segments have been 

delayed to June 2013.  It is proposed to use local Proposition C and local federal funds for 

construction of these segments.  

 

Risk Management 

 

The Department and LACMTA have conducted Risk Management workshops to identify potential 

risk factors with right of way and utility issues on this corridor.  Major risk factors were identified 

and the Department has developed a plan and mitigation measures to ensure successful delivery of 

all five segments based on the updated schedules.  The plan includes modifying elements of the 

Department’s right of way process and resource management.   

 

The Department’s hazardous waste and legal staff are working closely to streamline the entry permit 

process to conduct site investigations.  Outreach programs will be scheduled with utility companies 

to expedite utility relocation activities.  Resources have been adjusted statewide to assist with the 

large number of residential property acquisitions and property owner relocations required on the 

project.  LACMTA has also committed to assist the Department in performing right of way 

activities. 

 

The Department recognizes that this project is critical to State transportation system and its impact to 

state-wide goods movement and mobility.  Therefore, we are proposing establishing an Executive 

Oversight Committee made up of a top level executive from the Department, the Commission and 

the LACMTA.  The purpose of the Executive Oversight Committee is to provide project oversight 

and assurance to the Commission that each segment will be delivered successfully.  It will have 

strategic, high level problem solving responsibilities for this project   It will not be a decision making 

body.  The Executive Oversight Committee expects to meet quarterly and will provide regular status 

updates on the project to the Commission.   Detailed roles and responsibilities for this Committee 

will be developed and reported at a subsequent Commission meeting.  

 

Adjustments to Programmed Components 

 

The total project cost for the combined project remains unchanged at $1,240,524,000.  However, 

cost adjustments have been made between components as a result of revised resource estimates and 

the additional work involved in splitting the project into five constructible segments.   
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The overall construction estimate has increased due to the discovery of previously undocumented 

existing utilities, unanticipated changes to required design strategies and more costly foundation 

designs due to unfavorable soil conditions in the area.  However, construction support estimate has 

been reduced due to the strategy to have an integral construction management team in place for all 

the segments. Also, recent downturns in the Southern California real estate market have substantially 

reduced right of way acquisition estimates.   

 

Adjustments to the overall project are as follows:   

 
Existing Baseline – Overall Project (PPNO 2808) 

Fund Type Total Prior 10/11 11/12 12/13 R/W Const E & P PS&E R/W Sup CON Sup

CMIA $387,000 $387,000 $387,000

GF-RIP $57,769 $57,769 12,862$ 29,792$ 15,115$ 

STIP-RIP $228,765 $227,037 $225,561 1,068$   408$      1,728$   

STIP IIP $35,383 $12,599 $22,784 12,599$ 22,784$ 

TCRP $125,000 $125,000 $119,000 6,000$   

DEMO-High 

Priority Projects $832 $832 $832

CMAQ $77,439 $19,739 $57,700 $77,439

Local-LACMTA $328,336 $76,754 $251,582 $161,680 $111,104 55,552$ 

TOTAL $1,240,524 $519,730 $719,066 $0 $507,073 $575,543 $19,930 $42,391 $15,523 $80,064

I-5 HOV - Orange county Line to Route 605 - Existing Funding

Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's)

 

 
Proposed Baseline – Overall Project (PPNO 2808) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fund Type Total Prior 10/11 11/12 12/13 13/14+ R/W Const E & P PS&E R/W Sup CON Sup

CMIA $387,000 $72,291 $314,709 $348,310 38,690$ 

GF-RIP $57,769 $57,769 $12,862 29,792$ 15,115$ 

STIP-RIP $228,765 $227,037 $1,728 $225,561 $83 985$      408$      1,728$   

STIP IIP $35,383 $12,599 $22,784 12,599$ 22,784$ 

TCRP $125,000 $6,000 $18,200 $21,468 $19,833 $59,499 $119,000 $6,000

DEMO-High 

Priority Projects $832 $832 $832

CMAQ $77,439 $77,439 $77,439

SLPP $62,656 $62,656 $62,656

Local-LACMTA $265,680 $8,802 $137,936 $118,942 $132,223 $116,595 10,693$ 3,822$   2,347$   

TOTAL $1,240,524 $312,207 $229,259 $336,177 $303,382 $59,499 $477,616 $605,000 $18,945 $54,069 $19,345 $65,549

I-5 HOV - Orange county Line to Route 605 - Proposed Funding

Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's)
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Project Segments 

 

It is proposed to split the project into five segments as follows: 

 

Segment 1 (PPNO 4153):  In Santa Fe Springs from North Fork Coyote Creek Overcrossing to 

Marquardt Avenue.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct 

the Alondra Avenue/North Fork Coyote Creek Bridges and adjacent frontage roads. ($109,520,000) 

 

1,470 6,73630,000 65,555 1,384 4,375

(14,053) (73,328)

Proposed 109,520 10,544 98,976 0    

(477,073) (509,988) (18,546) (38,016)

15,523 80,064

Change (1,131,004) (509,186) (597,306) (24,512)    

507,073 575,543 19,930 42,39124,512    Existing 1,240,524 519,730 696,282

1,196 305 0

Total

 7,653 0  

1,196 305 (55,552)

Proposed 9,154 1,501 7,653    

(154,027) (111,104)

0 0 55,552

Change (319,182) (75,253) (243,929)

161,680 111,104

  

Local Funds                             

Existing 328,336 76,754 251,582

 0   Proposed 0 0 0     

(77,439)Change (77,439) (19,739) (57,700)

77,439Existing 77,439 19,739 57,700

   

CMAQ                                    

 832   Proposed 832 0 832    

0Change 0 (832) 832

832

  

Demo                                    

Existing 832 832 0

18,200  409  Proposed 18,609 409 18,200     

(100,800) (5,591)Change (106,391) (124,591) 18,200

119,000 6,000Existing 125,000 125,000 0

  6,736

TCRP (Committed)                        

  65,555  

6,736

Proposed 72,291  72,291    

(321,445)

0

Change (314,709) (314,709)

387,000

 0

State Bond                              

Existing 387,000 387,000

   1,027

(22,784)

Proposed 1,027 1,027  0    

(11,572)

22,784

Change (34,356) (11,572) (22,784)

12,599

0

IIP                                     

Existing 35,383 12,599 22,784

 83  33

(1,728)

Proposed 3,431 3,431  0    3,315

(985) (375)

1,728

Change (225,334) (223,606) (1,728) (222,246)

1,068 408

RIP                                     

Existing 228,765 227,037 1,728 225,561

892 2,152 1,132      4,176    

(11,970) (27,640) (13,983)(53,593)

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2010-11 1.2 2.1 5

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

GF RIP                                  

Existing 57,769 57,769 12,862 29,792 15,115

Location

Description:

Los Angeles Metropolitan Transportation Commission

I-5 Carpool Lane from Orange County Line to I-605 (Segment 1)

In Santa Fe Springs, from North Fork Coyote Creek Overcrossing to Marquardt Avenue

Add HOV and mixed flow lane in each direction; reconstruct bridges and adjacent frontage roads      

RTPA/CTC:

Project Title:

Change

Proposed

(53,593)

4,176

4153 21591

PA&ED

R/W

Caltrans

Caltrans

COLos Angeles 7

Route/CorridorCounty District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON
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Segment 2 (PPNO 2808):  In La Mirada, Santa Fe Springs and Cerritos, from the County Line 

(Artesia Boulevard) to Coyote Creek.  Construct one HOV lane and one mixed-flow lane in each 

direction; reconstruct Valley View Avenue Interchange, Coyote Creek Bridge and adjacent frontage 

roads. ($416,204,000) 

 

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

Element Const. Year PM Back PM AheadCounty District PPNO EA

Los Angeles 7

Route/Corridor

2808 21592

PA&ED

R/W

Caltrans

Caltrans

CO

Change

Proposed

(41,543)

16,226

Location

Description:

Los Angeles Metropolitan Transportation Commission

Valley View Avenue Interchange widening (Segment 2)

In La Mirada, from Artesia Boulevard to Coyote Creek Overcrossing

Widen I-5 with HOV and mixed flow lanes                                             

RTPA/CTC:

Project Title:

GF RIP                                  

Existing 57,769 57,769 12,862 29,792 15,115

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

2003-04 Ora44.3 LA1.5 5

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

(41,543) (8,519) (23,579) (9,445)

16,226        4,343 6,213 5,670  

RIP                                     

Existing 228,765 227,037 1,728 225,561 1,068 408 1,728

Change (138,855) (137,127) (1,728) (135,804) (1,068) (255) (1,728)

Proposed 89,910 89,910  0    89,757  0  153 0

IIP                                     

Existing 35,383 12,599 22,784 0 12,599 22,784

Change (17,940) (7,884) (22,784) 12,728 (7,884) (10,056)

Proposed 17,443 4,715  0 12,728      4,715  12,728

State Bond  (CIMA)                            

Existing 387,000 387,000 387,000

Change (387,000) (387,000) (387,000)

Proposed 0  0       

TCRP (Committed)                        

  0  

Existing 125,000 125,000 0 0 0 0 119,000 6,000

Change (21,340) (122,140) 21,468 19,833 19,833 39,666 (18,200) (3,140)

Proposed 103,660 2,860  21,468 19,833 19,833 39,666 100,800  2,860    

Demo                                    

Existing 832 832 832

Change (832) (832) (832)

Proposed 0 0        

CMAQ                                    

 0   

Existing 77,439 19,739 57,700 0 77,439

Change 0 (19,739) (57,700) 77,439 0

Proposed 77,439 0 0  77,439    77,439     

State Bond (SLPP)                             

Existing 0 0 0

Change 36,156 36,156 36,156

Proposed 36,156    36,156     

Total

 36,156  

Existing 1,240,524 519,730 696,282 24,512 0 0 0 507,073 575,543 19,930 42,391 15,523 80,064

Change (824,320) (401,395) (636,845) (3,044) 157,465 19,833 39,666 (257,079) (450,639) (12,727) (28,123) (8,416) (67,336)

Proposed 416,204 118,335 59,437 21,468 157,465 19,833 39,666 7,107 12,728249,994 124,904 7,203 14,268

Local Funds                             

Existing 328,336 76,754 251,582 0 161,680 111,104 0 0 55,552

Change (252,966) (72,130) (192,145) 11,309 (102,243) (99,795) 3,340 1,284 (55,552)

Proposed 75,370 4,624 59,437  11,309   59,437 011,309  3,340 1,284
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Segment 3 (PPNO 4154):  In Norwalk, from Shoemaker Avenue Bridge to Silverbow Avenue 

Overcrossing.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct the 

Silverbow Pedestrian Overcrossing, three bridges and adjacent frontage roads.  ($214,421,000) 

 

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

Element Const. Year PM Back PM AheadCounty District PPNO EA

Los Angeles 7

Route/Corridor

4154 21593

PA&ED

R/W

Caltrans

Caltrans

CO

Change

Proposed

(47,283)

10,486

Location

Description:

Los Angeles Metropolitan Transportation Commission

Widen Shoemaker Ave Overcrossing, Rosecrans Undercrossing and Bloomfield Avenue Undercrossing (Segment 3) 

In Norwalk from Shoemaker Avenue to Silverbow Avenue.

Add HOV and mixed flow lane in each direction

RTPA/CTC:

Project Title:

GF RIP                                  

Existing 57,769 57,769 12,862 29,792 15,115

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

2003-04 2.4 4.2 5

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

(47,283) (10,000) (24,934) (12,349)

10,486        2,862 4,858 2,766  

RIP                                     

Existing 228,765 227,037 0 1,728 225,561 1,068 408 1,728

Change (218,068) (216,340) 0 (1,728) (214,928) (1,068) (344) (1,728)

Proposed 10,697 10,697  0    10,633  0  64 0

IIP                                     

Existing 35,383 12,599 22,784 12,599 22,784

Change (32,294) (9,510) (22,784) (9,510) (22,784)

Proposed 3,089 3,089  0       3,089  0

State Bond                              

Existing 387,000 387,000 0 387,000 0

Change (240,003) (387,000) 146,997 (255,264) 15,261

Proposed 146,997  0 146,997     15,261

TCRP (Committed)                        

  131,736  

Existing 125,000 125,000 119,000 6,000

Change (124,219) (124,219) (119,000) (5,219)

Proposed 781 781      0  781    

Demo                                    

Existing 832 832 832

Change (832) (832) (832)

Proposed 0 0        

CMAQ                                    

 0   

Existing 77,439 19,739 57,700 77,439

Change (77,439) (19,739) (57,700) (77,439)

Proposed 0 0 0      0     

Local Funds                             

Existing 328,336 76,754 251,582 161,680 111,104 0 0 55,552

Change (285,965) (74,077) (211,888) (122,726) (111,104) 2,677 740 (55,552)

Proposed 42,371 2,677 39,694    2,677 740 0

Total

 38,954 0  

Existing 1,240,524 519,730 696,282 24,512    507,073 575,543 19,930 42,391 15,523 80,064

Change (1,026,103) (492,000) (656,588) 122,485    (457,486) (443,807) (16,287) (31,767) (11,953) (64,803)

Proposed 214,421 27,730 39,694 146,997    3,570 15,26149,587 131,736 3,643 10,624  
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Segment 4 (PPNO 4155):  In Norwalk, from Silverbow Avenue Overcrossing to Orr and Day 

Overhead.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct three 

bridges and adjacent frontage roads.  ($302,159,000) 

 

4,656 16,693111,583 151,019 4,793 13,415

(10,867) (63,371)

Proposed 302,159 103,823 30,624 167,712    

(395,490) (424,524) (15,137) (28,976)

15,523 80,064

Change (938,365) (415,907) (665,658) 143,200    

507,073 575,543 19,930 42,39124,512    Existing 1,240,524 519,730 696,282

3,480 965 0

Total

 26,179 0  

3,480 965 (55,552)

Proposed 30,624 0 30,624    

(135,501) (111,104)

0 0 55,552

Change (297,712) (76,754) (220,958)

161,680 111,104

  

Local Funds                             

Existing 328,336 76,754 251,582

 0   Proposed 0 0 0     

(77,439)Change (77,439) (19,739) (57,700)

77,439Existing 77,439 19,739 57,700

   

CMAQ                                    

 0   Proposed 0 0     

(832)Change (832) (832)

832

  

Demo                                    

Existing 832 832

0  995  Proposed 995 995      

(119,000) (5,005)Change (124,005) (124,005)

119,000 6,000Existing 125,000 125,000

  16,693

TCRP (Committed)                        

  151,019  

16,693

Proposed 167,712  0 167,712   

(235,981)

0

Change (219,288) (387,000) 167,712

387,000

 0

State Bond                              

Existing 387,000 387,000 0

   2,498

(22,784)

Proposed 2,498 2,498  0    

(10,101)

22,784

Change (32,885) (10,101) (22,784)

12,599

0

IIP                                     

Existing 35,383 12,599 22,784

 0  81

(1,728)

Proposed 85,485 85,485  0    85,404

(1,068) (327)

1,728

Change (143,280) (141,552) (1,728) (140,157)

1,068 408

RIP                                     

Existing 228,765 227,037 1,728 225,561

3,798 7,437 3,610      14,845    

(9,064) (22,355) (11,505)(42,924)

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2003-04 3.7 6.1 5

Project Totals by Component

CONR/W14/15 PA&ED PS&E R/W Supp CON Supp

GF RIP                                  

Existing 57,769 57,769 12,862 29,792 15,115

Location

Description:

Los Angeles Metropolitan Transportation Commission

Widening at San Antonio Drive, Imperial Highway and Pioneer Boulevard (Segment 4)

In Norwalk from Silverbow Avenue to Orr and Day Road Overhead                                        

Widen I-5 with HOV and mixed flow lanes                                                  

RTPA/CTC:

Project Title:

Change

Proposed

(42,924)

14,845

4155 21594

PA&ED

R/W

Caltrans

Caltrans

COLos Angeles 7

Route/CorridorCounty District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON
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Segment 5 (PPNO 4156):  In Norwalk, Santa Fe Springs and Downey, from Orr and Day Overhead 

to Route 605 Interchange.  Construct one HOV lane and one mixed-flow lane in each direction; 

Construct pedestrian overcrossing at Buell Cecilia; reconstruct the Florence Avenue Bridge and 

widen the railroad overhead.  ($198,220,000) 

 

2,542 14,13136,452 131,786 1,922 11,387

(12,981) (65,933)

Proposed 198,220 51,775 528 0 145,917   

(470,621) (443,757) (18,008) (31,004)

15,523 80,064

Change (1,042,304) (467,955) (695,754) (24,512) 145,917   

507,073 575,543 19,930 42,39124,512 0   Existing 1,240,524 519,730 696,282

   

Total

  26,500  Proposed 26,500    26,500  

26,500Change 26,500 26,500

0

  

State Bond - SLPP                           

Existing 0 0

 0   Proposed 0 0 0     

(77,439)Change (77,439) (19,739) (57,700)

77,439Existing 77,439 19,739 57,700

   

CMAQ                                    

 0   Proposed 0 0     

(832)Change (832) (832)

832

  

Demo                                    

Existing 832 832

0  955  Proposed 955 955      

(119,000) (5,045)Change (124,045) (124,045)

119,000 6,000Existing 125,000 125,000

   

TCRP (Committed)                        

  0  Proposed 0  0    

(387,000)Change (387,000) (387,000)

387,000

 10,056

State Bond - CMIA                            

Existing 387,000 387,000

   1,270

(12,728)

Proposed 11,326 1,270  0 10,056   

(11,329)

22,784

Change (24,057) (11,329) (22,784) 10,056

12,599

1,728

IIP                                     

Existing 35,383 12,599 22,784 0

 0 985 77

0

Proposed 39,242 37,514  0 1,728   36,452

(1,068) 985 (331)

1,728

Change (189,523) (189,523) (1,728) 1,728 (189,109)

1,068 0 408

RIP                                     

Existing 228,765 227,037 1,728 0 225,561

967 9,132 1,937      12,036    

(11,895) (20,660) (13,178)(45,733)

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2003-04 Ora44.3 LA7.6 5

Project Totals by Component

CONR/W14/15 PA&ED PS&E R/W Supp CON Supp

GF RIP                                  

Existing 57,769 57,769 12,862 29,792 15,115

Location

Description:

Los Angeles Metropolitan Transportation Commission

Widening at Florence Avenue Interchange (Segment 5)

Artesia Boulvard to 0.4 mi north of San Gabriel River Bridge

Widen I-5 with HOV and mixed flow lanes                              

RTPA/CTC:

Project Title:

Change

Proposed

(45,733)

12,036

4156 21595

PA&ED

R/W

Caltrans

Caltrans

COLos Angeles 7

Route/CorridorCounty District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

Local Funds                             

Existing 328,336 76,754 251,582 0 161,680 111,104 0 55,552

Change (220,175) (76,754) (251,054) 107,633 (161,680) (5,818) 528 (53,205)

Proposed 108,161 0 528  107,633   0 2,347105,286   528
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RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account Program, the State Transportation Improvement Program and the 

Traffic Congestion Relief Program for the Route 5 High Occupancy Vehicle, Orange County Line to 

Route 605 project (PPNO 2808) in Los Angeles County as described above.  

 

 

 

 

 

Location Map 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


